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March 15, 2012 VIA ELECTRONIC & US MAIL

Ms. Stephanie Vaughn

ATTN: Lower Passaic River Remedial Project Manager
Emergency and Remedial Response Division

U.S. EPA, Region 2

290 Broadway, 19th Floor

New York, New York 10007

Re: Monthly Progress Report No. 58 — February 2012
Lower Passaic River Study Area (LPRSA)
Remedial Investigation/ Feasibility Study (RI/FS)
CERCLA Docket No. 02-2007-2009

Dear Ms. Vaughn:

de maximis, inc. is submitting this Monthly Progress Report for the above-captioned
project on the behalf of the RI/FS Agreement Settling Parties (Cooperative Parties
Group or CPG) pursuant to the Administrative Settlement Agreement and Order on
Consent (Seftlement Agreement or AOC). The Progress Report satisfies the reporting
requirements of Paragraph 42 of said Seftlement Agreement.

(a) Actions which have been taken to comply with this Settlement Adgreement
during the previous month.

Meetings/Conference Calls

e On February 3, EPA, CPG and Partner Agency (PA) representatives held a
meeting to discuss reference and background for risk assessment activities.

e On February 9, the CPG provided the LPR Community Advisory Group a
presentation on data and status of the RM 10.9 characterization.

s On February 14, the EPA and CPG met to discuss RM 10.9 data and possible
approaches to address the area.

e On February 23, EPA and CPG held a conference call to discuss the CPG’s
anticipated field work schedule for the next several months.

Correspondence

» On February 1, EPA provided general approval of a Field Modification request to
adjust Low Resolution Coring (LRC) Supplemental Sampling Program (SSP)
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coring locations based on utility clearances, with an EPA suggestion for potential
locations for three coring locations.

On February 2, CPG responded to EPA request for supporting information
regarding the potential re-location of the three LRC SSP sampling locations.

On February 7, CPG submitted a second Field Modification request to EPA to
adjust LRC SSP coring locations based on ut|I|ty clearance, tree clearance and
poor recovery considerations.

On February 7, EPA approved the second Field Modification request for the
relocation of LRC SSP coring locations due to access issues.

On February 7, EPA provided the Dispute Resolution decision letter to CPG.

On February 8, CPG submitted an update to EPA regarding tissue samples and
2011 Chemical Water Column Monitoring (CWCM) water samples in storage at
the analytical laboratories and requested approval to dispose of these samples.
On February 15, CPG submitted the Monthly Progress Report to EPA.

On February 15, CPG submitted the initial response letters from sediment
beneficial reuse technology vendors with respect to the River Mile (RM) 10.9
Pilot Study initiative to EPA.

On February 16, CPG submitted a Field Modification request to modify the
chemical analysis procure for dioxins and furans in the LRC SSP program.

On February 17, CPG submitted a non-conformance notification and Field
Modification Request FM-120112-C1 for clarification of latitude and longitude
information and relocation for CWCM sample location RM 0.0 collected during
the Small Volume (SV) CWCM Routine Event #1 in August, 2011.

On February 21, CPG submitted an update to EPA of activities conducted on

‘February 20, the first day of field activities for the SV CWCM Routine Event #2.

On February 21, EPA approved Field Modification request FM-120112-C1 for
relocation of the RM 0.0 sampling location for the LRC SSP field activities.

On February 21, EPA notified the CPG that the Field Modification request to
modify chemical analytical procedures for the analysis of dioxins and furans was
not approved as written, but that the laboratory may use a reduced weight of 5
grams dry weight, mstead of 10 as written in the QAPP.

On February 21, 22, and 23, CPG submitted a progress update to EPA of field
activities conducted those days for the SV CWCM Event #2.

On February 27, EPA submitted questions to the CPG regarding the RM 10.9
Characterization Electronic Data Deliverables (EDDs).

Work

CPG completed field activities in support of the LRC SSP on February 14.
CPG completed data validation of the RM 10.9 Characterization data.
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» CPG continued drafting the RM 10.9 Characterization Data report.

¢ CPG initiated evaluation of RM 10.9 characterization data and development of
conceptual response actions and Statement of Work including identification and
screening of beneficial sediment reuse technologies and vendors.

e CPG conducted the SV CWCM Routine Event #2 on February 20 - 23.

e CPG initiated chemical analysis of the samples collected during the SV CWCM
Routine Event #2 field activities.

e CPG conducted planning activities for the SV CWCM Routine Event #3,
scheduled for the week of March 26.

» CPG conducted planning and preparation for a SV CWCM High Flow Event
anticipated during the spring months.

e CPG continued planning activities for the High Volume (HV) CWCM QAPP
Addendum and held several conference calls with candidate equipment vendors.

e CPG completed the LRC SSP field activities.

» CPG continued chemical analysis of the samples collected during the LRC SSP
field activities.

o CPG initiated data validation of the LRC SSP data.

e CPG continued work on the 2011 Post-Hurricane Irene Bathymetry Survey
report.

e CPG continued drafting the winter/spring 2011 Avian Survey Report.

e CPG Modeling Team continued work on decoupling the Hydrodynamic and HQI

ECOM-SEDZLJS Sediment Transport Model codes to shorten run times and

long-term sediment transport calibration runs.
¢ CPG Modeling Team continued work on the RCATOX Chemical Fate and
Transport Model Code initial conditions and long-term calibration runs.

¢ CPG Modeling Team supported design activities for the CWCM Routine Event #2
* and CWCM High Flow Event.

e CPG Modeling Team worked on system understanding for hydrodynamic and
sediment transport processes in Newark Bay.

s« CPG continued review of sediment characteristics and potential target remedy
locations in support of initial Feasibility Study (FS) evaluations.

» CPG continued development of a FS cost estimating framework.

(b) Results of Sampling and Tests

+ On February 15, CPG posted the original laboratory EDDs received during
January for the SSP LRC activities to the EPA SharePoint site.

s On February 22, CPG posted EDDs with the final validated data associated with
the RM 10.9 Characterization to the EPA SharePoint site.
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(c) Work planned for the next two months with schedules relating to the overall

project schedule for RI/FS completion

CPG will continue chemical analyses of the LRC SSP samples.

CPG will continue validation of the LRC SSP data.

CPG will initiate chemical analysis of the SV CWCM Event #2 samples.

CPG will initiate validation of the SV CWCM Event #2 data.

CPG will conduct the SV CWCM Event #3 field activities conditions permitting.
CPG will conduct a SV CWCM High Flow Event if River conditions meet QAPP
criteria.

CPG will complete drafting and submit the RM 10.9 Characterization Data report
and appendices (includes the RM 10.9 Hydrodynamic Study and July 12
Bathymetry Survey reports) to EPA.

CPG will continue to develop of a proposed Statement of Work for RM 10.9
response actions and beneficial sediment reuse technology pilot studies.

CPG will initiate development of an addendum to the RM 10.9 Characterization
QAPP for collection of RM 10.9 sediment samples to be provided to beneficial
reuse technology vendors.

CPG will initiate development of a QAPP for bench-scale testing of RM 10.9

sediment samples by beneficial reuse technology vendors.

CPG will provide RM 10.9 sediment samples to beneficial reuse technology
vendors for bench scale testing and continue discussions regarding large-scale
pilot demonstrations.

CPG will complete drafting the Post-Hurricane Irene Bathymetric Survey of the
LPR report.

CPG will complete drafting the 2010 Small Foraging Fish Tissue Chemistry Data
Report.

CPG will complete drafting the 2011 Avian Survey Report.

CPG will complete revisions to and submit the Risk Assessment Risk
Characterization Plan and appendices (Background/Reference Site, Ecological
Life History Profiles, and Data Usability documents) to EPA.

CPG will continue drafting the HY CWCM QAPP Addendum.

‘CPG will continue discussions with candidate vendors for the HVY CWCM

program.

CPG Modeling Team will continue calibration runs with the HQl ECOM-SEDZLJS
and RCATOX codes and inputs.

CPG Modeling Team will continue support with the CWCM High Flow program
planning and development.

CPG will participate in LPR/Newark Bay Modeling Program progress calls and
follow-up modeling collaboration meetings with EPA and EPA consultants.
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o CPG will continue initial FS evaluation of targeted remedy locations and
development of cost estimating tools.

(d) Problems encountered and anticipated problems, actual or anticipated delays,
and solutions developed and implemented to address actual or anticipated
problems or delays.

+ Based upon discussions with EPA, the CPG understands that the calibration of
the HQI sediment transport model was completed by the EPA Modeling Team
during the fourth quarter of CY 2010 and that changes were and continue to be
made to the HQI SEDZLJS code and inputs used by EPA in its calibration. It is
also the CPG's understanding that EPA is continuing work to improve their
calibration. As such, the CPG is continuing to work on both its high flow
calibration and its long-term daily calibration. An EPA and CPG collaboration
meeting was conducted in January 2012; this and previous meetings are
providing an opportunity for both modeling teams to understand difference
between each team’s approaches. Delays associated with both the sediment
transport modeling and chemical fate transport modeling schedules are
extending the completion of the LPRSA RI/FS.

» The CPG understands that the EPA approved Tierra’s CSO/SWO Workplan in
May 2011 and that the execution of the AQOC between EPA and Tierra or other
signatories has not been completed. It is also the CPG's understanding that the
Method Detection Studies and other work must be completed prior to the start of
the Phase 1 work. The extent of the RI/FS schedule impacts is dependent on the
completion of these items.

e EPA provided comments on July 11, 2011 which disapproved the revised risk
assessment planning documents and required- submission of revised documents
within 30 days. Additionally, EPA provided a technical memo on July 25, 2011 on
fish and crab consumption rates for the LPRSA Human Health Risk Assessment.
The CPG filed a notice of dispute resolution in accordance with Section XV of the
AQOC on July 25, 2011 in response to EPA's July 11, 2011 directive letter and
July 25, 2011 technical memorandum. The revised RARC and TRV deliverables

were submitted on August 8, 2011. On September 6, 2011 the CPG submitted a.

position paper in response to EPA’s July 11, 2011 comments and July 25, 2011
technical memorandum. Dispute resolution meetings were held on December 1,
2011 and January 13, 2012. EPA provided the results of the dispute resolution
to the CPG on February 7, 2012 and the CPG has begun to implement the
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changes specified in the July 2011 directive comments and the results of the
dispute resolution.

if you have any questions, please contact me or Rob Law at (908) 735-9315.
Very truly yours,

de maximis, inc.

it FFotta / tfe.
Willard F. Potter
Project Coordinator

cc: Pat Hick, EPA Office of Regional Counsel
William Hyatt, CPG Coordinating Counsel
Lisa Baron, USACE
Tim Kubiak, USFWS
Reyhan Mehran, NOAA
Janine MacGregor, NJDEP
David Doyle, NJDEP
Elkins Green, NJDOT
Laura Kelmar, AECOM
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